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Attachment 3  Work Plan 
 

Introduction 
The San Francisco Public Utilities Commission (SFPUC) has identified two high priority projects for 

implementation to manage stormwater runoff to reduce flood damages, and to meet immediate water 

quality needs related to combined sewer systems by reducing the volume of combined sewer discharges 

and increasing the amount of flows receiving secondary treatment before being discharged to San 

Francisco Bay. The projects are as follows: 

1. Sunnydale Flood and Stormwater Management Sewer Improvement Project 

2. Cesar Chavez Street Flood and Stormwater Management Sewer Improvement Project 

Each of these projects yields multiple benefits, including: 

 Reduced risk of flooding and flood damages; 

 Improved stormwater management; 

 Increased public health and safety protection; 

 Improved water quality and NPS pollution control; 

 Improved system reliability; and 

 Improved public access.  

The projects included in this proposal are located within flood focus areas identified by the City of San 

Francisco based on the potential and susceptibility to frequent flooding.  

Proposal Goals and Objectives 
This proposal will achieve the following key goals and objectives: 

Goals 
 Protect public health and safety from flooding. 

 Protect water quality in the San Francisco Bay. 
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 Provide a compliant, reliable, resilient and flexible system that can respond to catastrophic 

events. 

Objectives 
 Reduce risk of flood damages to homes, businesses, schools. 

 Provide multiple benefits through project implementation by appropriately integrating 

recreational and streetscape enhancement features. 

 Improve reliability and performance of the combined sewer system to manage wet weather 

flows. 

 Meet immediate water quality needs related to combined sewer systems by reducing the 

volume of combined sewer discharges and increasing the amount of flows receiving secondary 

treatment before being discharged to San Francisco Bay.  

 Engage public agencies, businesses and the public in stormwater pollution prevention through 

the implementation of projects included in basin‐wide planning documents such as the 

Wastewater Enterprise Capital Improvement Program (WWE CIP) and Streetscape Improvement 

Plans.  

 Enhance agency effectiveness by coordinating resources and implementing planned 

improvements between City agencies (i.e. between SFPUC and the Planning Department for Low 

Impact Design streetscape improvements in the Cesar Chavez Street Flood and Stormwater 

Management Sewer Improvement Project). 

 Advance the regional goals and objectives established in the Bay Area IRWM Plan for San 

Francisco Bay Area region. 

Purpose and Need 
The purpose of this proposal is to implement projects that will reduce the risk of flooding and flood 

damages in two economically challenged neighborhoods in the City of San Francisco, and also meet the 

immediate water quality needs related to combined sewer and stormwater systems to reduce the 

volume of combined sewer discharge to State waters.  It is critical that the projects in this proposal are 

implemented now to meet the needs as described below and to avoid potential negative impacts 

associated with delay of the projects.  

Need to Alleviate Significant Flooding 
Both projects included in this proposal are located in urbanized areas characterized by extensive 

impervious areas, which result in high peak flows and frequent flooding during storm events. Numerous 

flooding complaints have been received and flooding has been historically observed in both Cesar 

Chavez Street and the Sunnydale/Visitacion neighborhood, and property damage claims have been filed 

by residents and business owners against the City & County of San Francisco. Implementation of these 

projects would reduce the risk of significant flooding impacting large areas in these neighborhoods and 

the associated public health risks and property damage that can occur. In addition, it should be noted 

that there are disadvantaged communities1 located within the project boundaries of both Sunnydale 

                                                            
1 A Disadvantaged Community (DAC) is defined as a community with annual median household income that is less 
than 80 percent of the Statewide annual median household income (PRC §75005(g)). Location of DACs in the 



SAN FRANCISCO STORMWATER & FLOOD MANAGEMENT PRIORITY PROJECTS Proposition 1E Application 

 

Attachment 3 Work Plan Introduction  3‐3 

 

and Cesar Chavez projects. One of the most critical water management needs for disadvantaged 

communities in the Bay Area is relief from the public safety and pollution hazards associated with the 

inundation of communities by storm and flood waters. Such flooding can result in a financial burden to 

the residents of these communities due the high clean up costs.  

Need to Address Water Quality Impairment of the San Francisco Bay 
Both project areas are located within Bayside watershed basins that drain to the San Francisco Bay. (The 

Sunnydale project is within the Sunnydale Basin and the Cesar Chavez Project is located within the Islais 

Creek Basin.) There are a number of water quality challenges within San Francisco Bay, and within the 

waters of these Bayside drainage basins. The San Francisco Bay is listed on the 303(d) list as an impaired 

water body due to high levels of legacy pollutants such as mercury and PCBs and a Total Maximum Daily 

Load (TMDL) has been developed for both mercury and PCBs in the Bay. Three near‐shore Bayside 

beaches2 in Candlestick Point have been added to the 303(d) list. Additionally, Islais Creek and Mission 

Creek, both in the Islais Creek Basin, are listed as impaired waters and Toxics Hot Spots, and a number of 

pollutants are listed as needing TMDLs in these water bodies primarily due to sediment contamination. 

Even with these water quality challenges, there are a number of beneficial uses identified for the 

Sunnydale and Islais Creek Basins3. There are also a number of recreation areas and recreation access 

points in the near‐shore Bayside area which provide for both contact and non‐contact recreation use. 

Figure 1 identifies the beneficial uses and recreation areas in the Sunnydale and Islais Creek basins.  Of 

particular note is Candlestick Point State Recreation Area, which was the first California State Park unit 

developed to bring State park values into an urban setting. Candlestick Point is located in the vicinity of 

the Sunnydale combined sewer discharge (CSD) structure and three other CSD structures in the 

Sunnydale Basin. This important recreational resource has a number of water contact sports such as 

fishing and boardsailing.  In the Islais Creek Basin, new developments and redevelopment have 

increased recreational uses in Islais and Mission Creeks. For example, the development of Islais Landing 

Beach and Mission Creek Park has created an opportunity for organized kayaking activities. 

Providing secondary treatment to a larger volume of flows and reducing the volume of flows that are 

discharged through the CSD structures will help improve water quality in the Bay and further protect the 

important beneficial uses at Candlestick Point State Recreation Area, and Islais and Mission Creeks.  

Background 
San Francisco is unique to California as the only city predominantly served by a combined sewer system. 

While most cities in California have separated sewer systems, which means that stormwater runoff from 

the street drains directly into receiving water bodies with no treatment, San Francisco’s combined 

system collects both sewage and stormwater in the same network of pipes, and then provides 

treatment before the flows are discharged.   

                                                                                                                                                                                                
Sunnydale project (Census Block Groups 060750605.21, 060750605.22) and in the Cesar Chavez project (Census 
Block Group 060750209.002).  
2 Jackrabbit, Windsurfer Circle and Sunnydale Cove beaches at Candlestick Point. 
3 http://www.swrcb.ca.gov/rwqcb2/water_issues/programs/planningtmdls/basinplan/web/bp_ch2.shtml 
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The City’s combined sewer collection and treatment system has been developed over the past 110 

years. It is a vital part of the City’s infrastructure and is the result of major financial investments that 

have provided multiple benefits to the residents of San Francisco. There are approximately 780 miles of 

local sewers threading under the streets that collect wastewater and stormwater and deliver the 

combined flow to the larger collecting sewers (Table 1). The average age of these sewers is about 72 

years with 173 miles of pipe being more than 100 years old.  

Table 1: Collection System Inventory 

Description  Total Length (miles) 

Local Sewers (36” or less)  781 

Major Collecting Sewers   

Sewers (greater than 36”)  120 

Brick Sewers  51 

Transport/Storage (T/S) Structures  24 

Total  976 

 

Under typical dry weather conditions, all flow (approximately 80 million gallons) receives full secondary 

treatment at either the Oceanside or Southeast wastewater treatment plants. Under wet weather 

conditions, the system collects up to 500 million gallons a day of combined flows which receives either 

secondary or primary treatment at the Oceanside, Southeast, or North Point wet weather facilities or an 

equivalent of wet weather primary treatment within the T/S structures that surround the perimeter of 

the City (Figure 2). 
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Figure 1: Recreational Areas and Beneficial Uses in the Sunnydale and Islais Creek Basins 
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Figure 2: San Francisco’s Major Drainage Basins, Stormwater and Flood Management, and Treatment Infrastructure 
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The T/S structures were built in the 1980s and 1990s to prevent pollution of the bay and ocean during 

large storms.  First, the structures intercept and temporarily hold commingled sewage and stormwater 

flows that can be transported to the treatment facilities after a storm has passed to ensure that the 

flows receiving full secondary treatment is maximized. Second, in very large storm events, the T/S 

structures provide an equivalent level of primary treatment through settling and screening, and in doing 

so, eliminate discharge of untreated flows to the Bay and ocean during storm events. The T/S structures 

have 36 permitted nearshore discharge sites around the city perimeter (Figure 3). Discharges through 

these sites are called combined sewer discharges, or CSDs, because the discharged flow has received 

primary level‐equivalent treatment in the T/S structures. 

Figure 3: Location of the SFPUC Combined Sewer Discharge Sites 
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Of the estimated total combined sewer flow of more than 40 billion gallons per year, approximately 34 

billion gallons per year receive full secondary treatment, 4.5 billion gallons per year receive primary or 

the equivalent of wet‐weather primary (decant) treatment by settling solids and trapping floatable 

materials, and are discharged to deepwater outfalls, and 1.8 billion gallons per year receive decant 

treatment and are discharged through nearshore outfalls as CSDs (Figure 4).  

Figure 4: Annual System Performance for Level of Treatment 

 

 

Current Stormwater and Flood Management Issues 
The projects in this proposal will address both current stormwater and flood management issues and 

potential future system deficiencies. Changes in the patterns of city development, such as the addition 

of newly developed areas in old industrial zones, have resulted in reduced infiltration, with a 

concomitant increase in runoff. These changes have increased the volume of stormwater that enters the 

collection system, and in many cases have resulted in increased flooding.  

SFPUC has developed a flood control and stormwater management strategy to reduce flooding in the 

City by identifying and targeting problem areas, prioritizing flood relief projects, optimizing existing 

facilities and conditions, and supplementing and modifying existing facilities where needed. In addition, 

low impact design (LID) techniques for stormwater management will also be implemented where 

practical. The strategy has identified areas in the city that are known to have significant flooding issues, 

and both of the proposed projects  in this application are located within flood control system 

improvement areas. The Cesar Chavez Street Flood and Stormwater Management Sewer Improvement 

Project is located within the Mission improvement area, and the Sunnydale Flood and Stormwater 

Management Sewer Improvement Project is located within the Sunnydale/Visitacion Valley 

improvement area (Figure 5). 
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Figure 5: Flood Control System Improvement Project Areas 

 

 

Potential Future System Deficiencies 
The principal future collection system deficiencies are related to the foreseen impacts of climate change. 

These potential impacts include flooding, and Bay water intrusion into the collection system through the 

CSD structures. Sea level rise and increases in storm intensity and frequency are expected to aggravate 

these impacts. Low‐lying subsided regions below ‐2 feet City Datum (9.33 feet North American Vertical 

Datum 1988) are most at risk for flooding, especially during the seasonal high tides (several times per 

year) coupled with a rain event. Sea level rise together with an increased frequency of high‐intensity 

storms would exacerbate the types of flooding problems that currently exist in the City, which portions 

of the projects are susceptible to, such as:  

 Higher Bay water levels that affect the upstream hydraulic grade line in sewers, 

 Land subsidence, and  

 Sewer blockages.  
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Consistency with an adopted IRWM Plan 
The projects in this proposal have been evaluated by the San Francisco Bay Area Integrated Regional 

Water Management (IRWM) Plan Coordinating Committee (CC) as meeting the goals of the IRWM Plan, 

specifically:  

 Contribution to the protection of public health, safety and property through the reduction of 

flooding and water quality impairments associated with flooding, and  

 Contribution to the protection and improvement of the quality of water resources through the 

reduction of combined sewer discharges to the San Francisco Bay, improving opportunities for 

beneficial uses.  

The projects in this proposal were added to the Bay Area IRWM Plan on March 28, 2011. Documentation 

showing that the projects are consistent with the adopted IRWM Plan is provided in Attachment 1: 

Authorization and Eligibility Requirements.  

Consistency with Regional Water Quality Control Plan (Basin Plan)  
The projects in this proposal are located in the San Francisco Bay Area IRWM Region, which is 

coterminous with RWQCB’s Region 2. This proposal is consistent with the Basin Plan for the San 

Francisco Bay Basin (Region 2). One of the goals of this proposal is to protect the quality of receiving 

waters. All of the projects in the San Francisco Bay that benefit ambient or receiving water quality 

provide benefit to water quality in Region 2, and are therefore consistent with this Basin Plan. The 

projects in this proposal will reduce the loading and/or concentrations of mercury, PCBs and dioxins in 

the San Francisco Bay, by reducing the volume of combined sewer discharges and increasing the amount 

of flows receiving secondary treatment before being discharged to San Francisco Bay.
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Project List 
Table 2 below provides an overview of the projects included in this proposal and identification of the implementing agencies and current status. 

Table 2: Overview of Projects and Current Status 

Project  Lead and Partner 
Agencies 

Abstract  Status 

1. Sunnydale Flood and 
Stormwater Management 
Sewer Improvement Project 

SFPUC  The project involves the construction of new and 
replacement sewer facilities in the 
Sunnydale/Visitacion Valley neighborhood to 
improve the system’s ability to contain and control 
substantial rainfall events. A new sewer tunnel to 
convey wet weather flows from the Sunnydale 
Avenue/Talbert Street area to the Sunnydale T/S 
structure is planned for construction, and new sewer 
pipelines and replacement of existing pipelines 
upstream of the new tunnel to reduce flooding in 
upstream areas.  

Final design and CEQA for 
the project are completed 
and the project has initiated 
construction. 

2. Cesar Chavez Street Flood 
and Stormwater 
Management Sewer 
Improvement Project 

SFPUC   The project includes construction of a new auxiliary 
sewer beneath Cesar Chavez Street, west of US‐101 
and rehabilitation of adjacent existing sewer 
pipelines. The new auxiliary sewer would augment 
the existing sewer’s collection and transport of 
stormwater, and the existing sewer would be 
retained and rehabilitated. Once improvements to 
the sewer system are completed, a number of 
streetscape improvements are proposed for 
implementation along Valencia Street, between 
Mission Street and Cesar Chavez. These streetscape 
improvements will include low impact design (LID) 
stormwater management features. 
 

Final design for the sewer 
component of the project is 
completed and is ready for 
construction.  
 
Conceptual design of the LID 
component is completed.  
Detailed final design will be 
completed upon award of 
the grant.  
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Integrated Elements of Projects 
The projects included in this proposal are capable of providing the benefits claimed in the absence of 

other projects; therefore, implementation of the tasks described in this Attachment will yield full 

benefits, and the schedules of the proposed projects are not interdependent. However, the projects 

have also been identified as part of larger, integrated planning efforts being undertaken by SFPUC and 

other City agencies as described below. 

Both of the projects are included in SFPUC’s Wastewater Enterprise Capital Improvement Program 

(WWE CIP). The WWE CIP was developed to address the immediate needs of San Francisco’s wastewater 

system, including minimizing flood risk, reducing wastewater odors, and improving treatment facilities. 

In that context, the projects are integrated and their implementation adds value to the overall 

implementation of the WWE CIP for managing the system’s wastewater and stormwater. 

Additionally, the Cesar Chavez Street Flood and Stormwater Management Sewer Improvement Project 

included in this proposal is part of a larger initiative to re‐envision Cesar Chavez Street. Through the 

integrated planning of multiple City agencies, including SFPUC, the Department of Public Works, the 

Planning Department and the Municipal Transportation Agency, and with input from the community, an 

overall program has been developed that will transform Cesar Chavez street into an enjoyable, safe and 

visually attractive corridor with improved stormwater management. The sewer improvement project 

included in this Application represents the first step in this overall improvement. Once the sewer project 

is implemented, surface improvements can proceed such as implementation of LID features, traffic 

calming, tree plantings, and installation of bike lanes and pedestrian enhancements. In that regard, the 

Cesar Chavez Street Flood and Stormwater Sewer Management Improvement Project is linked to the 

other planned improvements that, once complete, will provide added value not just for stormwater 

management and water quality enhancement but also for street safety, transit improvements, and 

aesthetic enhancement.  
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Regional Map 
Figure 6 shows the location of the projects in the Bay Area region and in relation to the State Plan of 

Flood Control. In addition to the maps included in the Introduction, which show location of the projects, 

regional and local drainage systems, and stormwater and flood management infrastructure, the 

individual project work plans in the following section provide more detailed maps and schematics for 

each project in the proposal.  

Figure 6: Location of Projects (in relation to the SPFC) 
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Attachment 3  Work Plan for Sunnydale Flood and Stormwater 
Management Sewer Improvement Project 
 

Project Description 
The Sunnydale Flood and Stormwater Management Sewer Improvement Project (Sunnydale project or 

project) includes the construction of new and replacement sewer facilities in the Visitacion 

Valley/Sunnydale neighborhood to address conditions that have led to past flooding (Figure 7). The 

Sunnydale area of San Francisco is located in the Visitacion Valley in southeastern San Francisco, and 

includes the area generally south of Sunnydale Avenue and west of Bayshore Boulevard. The area has 

experienced recurrent flooding during heavy rain events. The Sunnydale Avenue sewer currently 

transports flows from an approximately 720‐acre area; about 72 percent of the area is residential, 24 

percent is open space (McLaren Park), and 4 percent consists of paved roadways and parking areas. 

Because the City’s municipal wastewater system is a combined sewer system which collects both dry 

weather flows (residential and industrial wastewater) and wet weather flows (rain water and 

infiltration), the volume of flow in the system increases dramatically during wet weather conditions. The 

combined sewer system was built mostly in the 1910s and requires capacity improvements to convey 

the increased surface flow resulting from residential and commercial development that has occurred in 

the area since the 1920s. The existing collection system in the Sunnydale area has the capacity to convey 

only about 40 percent of the City’s 5‐year design storm flows,1 resulting in periodic flooding. 

In November 1994, San Francisco voters approved the $146‐million Sewerage Improvement Bond 

Program. The Sunnydale project was the largest project in the program. Subsequently, in June 1998, San 

Francisco voters approved Proposition H, which prohibited rate increases for water and sewer services. 

As a result, the $146‐million bond program was reduced to $50 million. A Mitigated Negative 

Declaration (MND) was adopted for the project in April 1999,2 but the project was not constructed due 

to the reduction of the bond program funding. Proposition E was approved by voters on November 5, 

2004, which allowed for rate increases and resulted in the reactivation of the project. A revised MND 

reflecting more current conditions and project refinements was prepared and adopted in April 2010. 

The proposed project would be constructed in two phases. Phase I would include construction of a 

sewer tunnel from the intersection of Sunnydale Avenue and Talbert Street to convey flows eastward to 

the Sunnydale T/S structure, located adjacent to the San Francisco Bay near Harney Way and Alana Way. 

Phase II would include construction of sewer pipelines along Talbert Street between Visitacion Avenue 

and the former Union Pacific (UP) railroad right‐of way (ROW), along Visitacion Avenue between Rutland 

Street and Talbert Street, and along the former UP railroad ROW between Schwerin Street and Talbert 

Street. In Phase I of the project, approximately 4,000 feet of new tunnel pipeline would be constructed. 

In Phase II, approximately 2,800 feet of pipeline would be constructed, including 1,600 feet of new 

pipeline and 1,200 feet of replacement pipeline. The new pipelines would operate primarily in wet 

                                                            
1 A 5‐year storm event is one that has the probability of occurring once every 5 years. In any given year, there is a 
20 percent chance that a 5‐year storm will occur.  
2 San Francisco Planning Department. 1999. Sunnydale Sewer Improvement Project Negative Declaration. 
February 27. This document is on file and available for public review at the Planning Department, 1650 Mission 
Street, Suite 400, as part of Case File No. 2009.0311E. 
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weather conditions and supplement existing pipelines that would continue to be used for dry weather 

conveyance.  

The existing 6.5‐foot‐diameter sewer tunnel that currently carries flow from the Sunnydale area to the 

Sunnydale T/S structure would continue to convey dry weather flows. During wet weather, excess 

combined flows in the existing 6.5‐foot‐diameter sewer tunnel would overflow into the proposed new 

system and would be transported into the Sunnydale T/S structure and pump station. Use of the new 

tunnel would be limited to wet weather flow conditions. Dry weather flows from Bayshore Sanitary 

District (BSD) and the Brisbane/Guadalupe Valley Municipal Improvement District (MID) in northern San 

Mateo County would continue to discharge into the existing sewer tunnel in accordance with 

agreements between these two districts and the SFPUC. 

Once constructed, the Sunnydale project will provide capacity to minimize flooding risk in the Visitacion 

Valley/Sunnydale neighborhoods of San Francisco.  

Project Purpose and Need 
The Sunnydale project would involve the construction of new and replacement sewer facilities to 

alleviate the risk of local flooding in the Visitacion Valley/Sunnydale neighborhood in San Francisco. The 

current collection system converges into a single 6.5‐foot diameter sewer constructed in 1913. The 

project is intended to address stormwater containment and control capabilities in the low‐lying areas 
from Visitacion Avenue southward to the San Mateo County line, and from Schwerin Street eastward to 

Bayshore Boulevard. The project has been designed to contain flows from a 5‐year design storm. The 

primary objective of the project is to address localized flooding in the Sunnydale/Visitacion 

neighborhood in San Francisco. Other project objectives include providing a dry weather (sanitary) flow 

bypass for future repair and rehabilitation work on the existing 6.5‐foot diameter sewer and improving 

the reliability of the combined sewer system.  If this project is not implemented, the risk of public health 

and property damage from potential flooding in economically challenged Visitacion Valley community 

will not be alleviated. 
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Figure 7: Location of Sunnydale Flood and Stormwater Management Sewer Improvement Project 
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Project Work Completed/Expected to be Completed before September 1, 2011 
 

Category  Summary of Completed Work and Key Findings  Existing Data and Studies 

Project Administration  Project administration to date includes project management for the planning 
and design tasks, and pre‐construction support.  
 

Not applicable. 

Land 
Purchase/Easement 

SFPUC has acquired permanent subsurface sewer easements required for this 
project from Recology Properties, Inc. and Recology San Francisco totaling 
$174,001, comprising approximately 32,000 square feet.  
 

City and County of San Francisco 
Resolution File No. 329‐10, passed 
July 2010. 

SFPUC has entered into agreements with the owners of property being 
developed in the vicinity of the project to enter and use the property for the 
purpose of providing working and soils/materials storage space to facility the 
construction of the project, including but not limited to installing security 
fencing, removing vegetation, and storing and using a construction trailer, 
together with necessary rights of ingress and egress over the property. 

City and County of San Francisco 
Resolution File No. 330‐10, passed 
July 2010.  Agreement to Enter and 
Use Property between City and 
County of San Francisco and 
a) Visitacion Development LLC  
b) Universal Paragon Corporation  
 

Assessment and 
Evaluation 

The following technical studies have been completed for this project: 

 A planning report for Phase I of the project was completed in March 1998 
by the City and County of San Francisco. The report noted that the existing 
Sunnydale sewer system suffers from extensive hydraulic inadequacies 
which result in localized flooding and damage to property and public 
safety issues. An alternatives analysis was developed as part of the report 
to relieving flooding in the Sunnydale area.  
 

City and County of San Francisco, 
1998. Sunnydale Sewer 
Improvements Project Planning 
Report. Bureau of Engineering. 
Hydraulics Section. 

   A draft conceptual engineering report (CER) is currently being prepared for 
Phase II of the project. The report describes the proposed sewer alignment 
in Phase II of the project, constraints and considerations, comparison of 
the alignments, and a recommended alignment.  

City and County of San Francisco, 
March 2011. Sunnydale Sewer 
Improvements, Phase II. Bureau of 
Engineering. Hydraulics Section. 
 

   This report evaluated the use of trenchless methods for construction of  Jacobs Associates, 2010. Sunnydale 
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Category  Summary of Completed Work and Key Findings  Existing Data and Studies 

alternative segments in Phase II of the project.   Sewer Improvements, Phase II. 
Trenchless Construction Method 
Evaluation –  
a) Segments 4A and 4C 
b) Segment 4B 
 

Final Design   Project design for Phase I began in July 2007, and final design for Phase I of 
the project was completed in October 2009. 

 Project design for Phase II began in February 2011 and final design is 
planned for completion in January 2012.  
 

100% Design Drawings and 
Specifications for Phase I 

Environmental 
Documentation 

A Mitigated Negative Declaration (MND) was adopted for the Sunnydale 
project in April 1999, but the project was not constructed due to the reduction 
of the bond funding program as described above. A revised MND reflecting 
more current conditions and project refinements was prepared and adopted in 
April 2010. The key finding from the MND indicated that the project does not 
have a significant effect on the environment.  
 

San Francisco Planning Department, 
1999 and 2010.  
a) Sunnydale Sewer Improvement 
Project Negative Declaration. 
February 27, 2009. Case No. 
98.132E. 
b) Sunnydale Sewer System 
Improvement Project MND. April 5, 
2010. Case No. 2009.0311E. 
 

Permitting  The following permits have been obtained by SFPUC for the project: 
 

 Bay Conservation and Development Commission (BCDC) – 
Development Permit No. M09‐2 and amendment to existing permit 
(for construction of the proposed tunnel to the existing Sunnydale T/S 
structure, which would be within 100 feet of the Bay shoreline). 

 Caltrans – Encroachment Permit No. 0408‐NTN1683 (for construction 
of tunnel under US‐101). 

 California Environmental Protection Agency’s Department of Toxic 
Substances Control (DTSC) – Approval of Waste Management Plan 
dated February 17, 2011 addressing construction activities and on‐site 

Not applicable. 
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Category  Summary of Completed Work and Key Findings  Existing Data and Studies 

contamination. 

 California Office of Safety and Health Administration – Permits related 
to trenchless installation work for classification of site.  

 Peninsula Corridor Joint Powers Board – Construction and 
Maintenance License Agreement#800468 and Right‐of‐Entry Permit 
(for construction under Caltrain tracks). 

 All required local city and county permits. 
 

Construction 
Contracting 

Construction contracting for Phase I of the project, consisting of preparation of 
bid package, advertisement for bids, bid evaluation, award of contract and the 
certification process was completed in September 2010.  
 

Not applicable. 

Construction  Construction of Phase I of the project began in September 2010 and will be 
completed in March 2012.  
 

Not applicable. 

Environmental 
Compliance/Mitigation
/Enhancement 

All mitigation measures listed in the Mitigation Monitoring and Reporting 
Program have been implemented during construction of Phase I of the project. 

a) Archaeological Testing and 
Monitoring Plan (ATMP) 
b) Final Archaeological Resources 
Report 
 

Construction 
Administration 

Construction administration and management activities are currently being 
carried out with the construction of Phase I of the project. 
 

Not applicable. 
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Project Timing and Phasing 
This project is a multi‐phased project complex, consisting of the following phases: 

Description of Phase  Timing  Requesting 
Grant 
Funding 

Linkages to other projects that 
must be completed first or that 
are essential to obtain the full 
benefits of the project 

Phase I – construction of a new 
sewer tunnel from the 
Sunnydale T/S structure 
adjacent to the San Francisco 
Bay to the intersection of 
Sunnydale Avenue and Talbert 
Street.  
 

September 2010 
through March 
2012 

Yes, partial  There are no linkages to other 
projects that must be completed 
first because this project is a 
standalone project.  Phase I of 
this project will begin before 
construction of Phase II.   

Phase II – construction of new 
sewer pipelines upstream of the 
tunnel in Phase I to connect to 
existing sewers that drain the 
Visitacion Valley/Sunnydale 
neighborhood, and to replace 
aging sewer pipelines along an 
SFPUC sewer easement.  
 

June 2012 to 
January 2014 

Yes  This phase of the project will 
occur after Phase I.   

 

Work Plan (For work to be conducted after September 1, 2011) 

Task 1: Administration 
The SFPUC will act as lead agency for implementation of the Sunnydale Flood and Stormwater 
Management Sewer Improvement Project. Project administration activities will include the following:  
 

a. Support for Final Design (i.e. coordination with design consultant, and Bureau of Engineering 
Hydraulics Section) 

b. Public Outreach 
c. Preparation of invoices to DWR 

 
Deliverable(s): 

 Reports, contracts, meeting notes, etc. 

 Project invoices and backup documentation as prepared by contractors and submitted by 
SFPUC.  

Task 2: Labor Compliance Program 
Not applicable. It has been verified with DWR that a Labor Compliance Program is not required for 
Proposition 1E (based on communication with Keith Wallace, Assistant Project Manager of the Division 
of IRWM, Financial Assistance Branch, dated April 5, 2011).  
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Task 3: Reporting 
SFPUC will be responsible for compiling quarterly progress reports and invoices for submittal to DWR. 
Reports will meet generally accepted professional standards for technical reporting and be proofread for 
content, numerical accuracy, spelling and grammar prior submittal to the State.  
 
The Quarterly Reports will explain the status of the project and will include the following information: 
 

 Summary of the work completed for the project during the reporting period  

 Statement of progress compared to the schedule listed in Attachment 5 of this proposal 

 Comparison of actual costs to date to the budget listed in Attachment 4 of this proposal 
 
SFPUC will prepare a Final Project Report documenting implementation of the Program, to be submitted 
to DWR within ninety (90) calendar days of DWR verification that all tasks associated with a project have 
been completed. The Final Project Report will include the following information:  
 

 Description of the actual work done 

 Certification of As‐Built Drawings 

 Final schedule showing actual progress versus planned progress 

 Lessons learned 
 
Deliverable(s): 

 Quarterly Reports and Invoices 

 Final Report 
 
Land Purchase Easement 
Easement purchase has been completed. Permanent subsurface sewer easements were obtained for 
this project.  

Task 4: Assessment and Evaluation 
Not applicable. Assessments and evaluation for this project have been completed. 

Task 5: Final Design 
This task involves completion of final design plans and specifications for Phase II of the project.  
 
Deliverable(s): 

 Final Design Plans and Specifications for Phase II 

Task 6: Environmental Documentation 
Not applicable. All necessary environmental documentation has been completed for this project.  

Task 7: Permitting 
Not applicable. All relevant permits have been secured for this project. 

Task 8: Construction Contracting 
SFPUC will prepare construction documents, bid process and contract construction for Phase II of the 
project. This task involves preparation of a contract and bid solicitation package consisting of final 
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design plans and specs for Phase II, advertising for bids, bid opening, responding to contractor requests 
for information (RFIs) and preparing amendments as needed, review of the bids submitted and awarding 
the contract to the successful bidder. 
 
Deliverable(s): 

 Advertisement for Bid 

 Bid Summary 

 Award of Contract 

Task 9: Construction 
This task involves construction of 2,800 feet of sewer pipeline, including 1,600 feet of new pipeline and 
1,200 feet of replacement pipeline. The new pipelines would operate primarily in wet weather 
conditions and supplement existing pipelines that would continue to be used for dry weather 
conveyance. Specific construction activities include:  

Subtask 9.1: Mobilization and Site Preparation 
 All equipment will be mobilized to the site as needed.  

 Prior to the start of construction, the construction boundary and the locations of all 
underground utilities would be identified through field survey (potholing) and the use of 
Underground Service Alert.  

 Site preparation includes setting up of temporary staging areas for construction contractor set‐
up, and equipment and material storage, and installation of temporary barricades and/or chain‐
link fences at the staging area to prevent unauthorized access to the staging area.   

Subtask 9.2: Project Construction 
 All sewer pipelines in Phase II would be installed through cut‐and‐cover or trenchless 

construction or a combination of both methods. These options and construction methods have 
been studied in detail in “Sunnydale Trenchless Construction Method Evaluation” by Jacobs 
Associates (May 2010).  

Subtask 9.3: Performance Testing and Demobilization 
 Equipment will be demobilized appropriately and most cost effectively with equipment 

remaining on site only as long as needed. 

 Performance testing will occur as needed during project construction and will also be accessed 
after project completion.   

 
Deliverable(s): 

 As‐builts 

 Performance testing reports 

Task 10: Environmental Compliance/Mitigation/Enhancement 
SFPUC will implement the environmental mitigation measures required in the Mitigation Monitoring and 
Reporting Program (MMRP). The required mitigation measures include mitigation measures for 
Aesthetics, Cultural Resources, Noise Control, Air Quality, Biological Resources, Geology, Soils and 
Seismicity, Hydrology, and Hazardous Materials.   
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Task 11: Construction Administration 
This task invoices administration activities associated with the construction of the project, including: 

 Coordination with the contractor 

 Change Order requests 

 Payment of contractor invoices 

 Public notification of construction activities 

 Engineering support during construction 

 Construction inspections 

 Oversee project closeout 
 
Deliverable(s): 

 Approved contractor invoices 

 Onsite inspection reports 
 
Additional Project Information 
 

Merits of the building materials and/or 
computational methods that were used for the 
project development 

Hydraulic modeling of the project was conducted using 
SFPUC’s citywide InfoWorks wastewater collection 
system simulation model. The model was initially 
developed in 2005 as part of San Francisco’s Sewer 
System Master Plan and has continuously been 
updated and refined since that time through an 
ongoing process of database development, quality 
control reviews, calibration, and validation.  The model 
is utilized by the SFPUC and the City’s hydraulic 
engineers to analyze the expected performance of 
proposed improvement projects in San Francisco.   

Construction standards that will be used for 
project implementation 

This will follow all applicable State and Federal 
construction and safety standards. 

Data Management and Monitoring 
Deliverables consistent with the IRWM Plan 
Standards and Guidance – Data Management 
Standard 

 

Project performance will be assessed by SFPUC 
through the following monitoring deliverables: 

 Real‐time monitoring of flood complaints through 
the City’s 311 Customer Service Center. 

 Field verification of project performance by SFPUC 
field crew. Data gathered from field verification 
will be managed via the City’s Stormwatch 
mapping showing spatial distribution of complaints 
vs. crew observations.  

 Water quality monitoring of wet weather 
discharges at the Sunnydale discharge location and 
tracking of beach postings at the Candlestick Point 
State Recreation Area, in accordance with 
standards for reporting to the Regional Water 
Quality Control Board (RWQCB).  
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Attachment 3  Work Plan for Cesar Chavez Street Flood and 
Stormwater Management Sewer Improvement Project 
 

Project Description 
The Upper Mission/Cesar Chavez neighborhood is located in the Islais Creek drainage basin, the largest 

drainage basin in the City of San Francisco. Cesar Chavez Street is a major thoroughfare in these 

neighborhoods, providing a connection to US Highway 101, as well as a corridor for public transit, 

bicycles and pedestrians.  The street follows the alignment of what was formerly Precita Creek (a 

tributary to Islais Creek) until the creek was filled and the street was built in the 1880s. During this time, 

the original brick sewer was installed and other sewers in the project area were constructed. Since the 

1880s, the amount of stormwater runoff has increased dramatically due to the increase in impervious 

surfaces as a result of development, and additions of catch basins and drains, which funnel surface 

runoff directly into the combined sewer collection system. This development has resulted in the 

potential for significant flooding during heavy storms along the section of Cesar Chavez Street between 

Mission Street and US Highway 101. The Cesar Chavez Street Flood and Stormwater Management Sewer 

Improvement Project (Cesar Chavez Project or project) includes improvements to existing sewer 

pipelines in the Mission District and lower Bernal Heights area (project area) to improve reliability of the 

combined sewer system and to minimize potential flooding in the project area. The project includes 

installation of a new 72‐ to 84‐inch diameter auxiliary sewer beneath Cesar Chavez Street between 

Hampshire Street and San Jose Avenue, west of US‐101 and replacement or relining of adjacent existing 

sewer pipelines.  The new auxiliary sewer would augment the existing sewer's collection and transport 

of combined sewage and stormwater, and the existing original sewer running underneath Cesar Chavez 

Street would be rehabilitated. The project would improve operations of the system's flood control 

functions in the project area during heavy storms, a critical element of an overall flood protection and 

stormwater management effort in this watershed.   

The Cesar Chavez Project also includes implementation of low impact design (LID) stormwater 

management features along Valencia Street between Cesar Chavez Street and Mission Street. The LID 

features will increase the ecological function of the landscape and provide both a stormwater quantity 

and quality benefit by decreasing the rate and volume of stormwater entering the combined sewer.  The 

proposed LID features include approximately 2,100 square feet of stormwater planting areas, 800 

square feet of tree wells, 10,000 square feet of permeable pavers in the parking lanes, and 3 new plazas 

with permeable pavers. In addition to the stormwater benefits, the implementation of these features 

will also enhance street greening, bicycle safety and aesthetics.  Figure 8 shows the location of the 

project including the proposed sewer alignment along Cesar Chavez Street and the proposed Valencia 

Street LID improvements. Figures 9 and 10 show the proposed design of the Valencia Street LID 

improvements.   

Implementation of the Cesar Chavez Project will allow additional planned projects in the Cesar Chavez 

corridor to move forward. These separately funded projects include streetscape improvements along 

Cesar Chavez Street that will enhance bicycle and pedestrian safety, as well as greening enhancement 
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that will provide aesthetic improvements and implementation of stormwater management features. The 

planned Cesar Chavez streetscape and greening improvements are all part of an integrated vision for the 

Cesar Chavez corridor being implemented by multiple City agencies but cannot move forward until the 

sewer work proposed as part of this Application is completed.  

Project Purpose and Need 
The purpose of the project is to provide an auxiliary sewer and improvements to the existing sewer to 

increase the reliability of the combined sewer system and to improve operations of the system's flood 

control functions in the project area. Overall project objectives include: (1) Improving the sewer 

system's ability to contain flows from a 5‐year storm; (2) Improving hydraulic capacity to minimize 

potential flooding; and (3) Maximizing hydraulic grade line (HGL) control.  

If this project is not implemented, the risk of significant flooding that could impact a large area in the 

Cesar Chavez Street neighborhood would continue. Flooding from combined sewers can cause water 

quality impairments and public health impacts through exposure to polluted floodwaters. Because much 

of the drainage area in the vicinity of Cesar Chavez Street is steep, the time for concentration of water is 

short and peak flows tend to arrive coincidently along the Cesar Chavez Street sewer to the east of San 

Jose Avenue. Numerous flooding complaints have been received and flooding was historically observed 

along Cesar Chavez Street, causing disruption to traffic and pedestrian access on the street and 

sidewalks. Flooding of properties at the Mission‐Cesar Chavez Street occurred during the winter of 

2003/2004, where residents and business owners had filed damage claims against the City & County of 

San Francisco.   

In addition, this project is coordinated with the San Francisco Department of Public Works' (DPW) Cesar 

Chavez Low Impact Development Greening Project, in which the construction phase of the projects will 

dovetail into one another in order to realize cost‐savings to the City and to minimize disruption to the 

community. 
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Figure 8: Location of Cesar Chavez Flood and Stormwater Management Sewer Improvement Project 
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Figure 9: Location of Valencia Street LID Improvements 

 

Corner sidewalk 

extensions
Corner sidewalk 

extensions

Permeable pavers 

in parking lanes

Stormwater 

planting areas

Widened sidewalk

Widened sidewalk

Plaza with 

permeable pavers 

and stormwater 

planting areas 

Stormwater 

planting areas

Corner sidewalk 

extensions

Plaza with 

permeable pavers 

and stormwater 

planting areas 

Widened sidewalk

Corner sidewalk 

extensions

Permeable pavers 

in parking lanes

Plaza with 

permeable pavers 

and stormwater 

planting areas 



SAN FRANCISCO STORMWATER & FLOOD MANAGEMENT PRIORITY PROJECTS Proposition 1E Application 

 

Attachment 3 Work Plan (Cesar Chavez)   3‐28 

 

Figure 10: Cross‐section View of Valencia Street LID Improvements 
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Project Work Completed/Expected to be Completed before September 1, 2011 
 

Category  Summary of Completed Work and Key Findings  Existing Data and Studies 

Project Administration  Project administration to date includes project management for the planning 
and design tasks, and pre‐construction support.  
 

Not applicable. 

Land Purchase/Easement  The project is located entirely within the City right‐of‐way and no land 
purchases/easements are required. 
 

Not applicable. 

Assessment and Evaluation  The following technical studies have been completed for this project: 

 A conceptual engineering report for the sewer improvement  was 
completed in August 2008 by San Francisco Department of Public Works. 
The report noted that there have been a number of flooding complaints 
in the area of Mission Street and Cesar Chavez in the past number of 
years during storm events.  An alternatives analysis was developed and a 
recommended alignment for the project was identified.   

 A geotechnical report for the proposed alignment was completed in 
December, 2008.  The report developed geotechnical design criteria for 
the project. 

 The Mission District Streetscape Plan (MDSP) was developed by the City 
of San Francisco in October 2010, which recommended streetscape 
improvements along Valencia Street between Cesar Chavez and Mission 
Streets, including LID components.  
 

Hydraulic Section San Francisco 
Department of Public Works (SFDPW), 
2008. Cesar Chavez Street Sewer 
Improvement Project, Phase I, 
Conceptual Engineering Report.  
 
SFDPW, 2008. Cesar Chavez Sewer 
Improvement Project.  Geotechnical 
Report.  December, 2008. 
 
San Francisco Planning Department, 
2010. The Mission District Streetscape 
Plan. October 2010.  

Final Design  Project design for the sewer system improvement is completed.  
 
Conceptual design of the Valencia Street LID component is completed (see 
Figure 9).  Detailed final design can begin upon award of the grant. 
 

100% Design Drawings and 
Specifications (sewer system 
improvement) 
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Category  Summary of Completed Work and Key Findings  Existing Data and Studies 

Environmental Documentation  A Mitigated Negative Declaration (MND) was adopted for the Sewer System 
Improvement in January 2010.  The key finding from the MND indicated that 
the project does not have a significant effect on the environment.  
 
CEQA clearance for the Valencia‐Mission Street LID Improvement was 
secured through a MND, approved in April 2010.  

San Francisco Planning Department, 
2010. Cesar Chavez Street Sewer 
System Improvement Project MND. 
January 2010. Case No. 2009.0276E. 
 
San Francisco Planning Department, 
2010. Mission District Streetscape 
Project MND. April 2010. Case No. 
2008.1075E. 
 

Permitting  The following permits have been or will be obtained by SFPUC/Contractor 
for the sewer system improvement: 

 Bay Area Rapid Transit District (BART) – Encroachment Permit for 
Construction. 

 SFPUC/WWE/Collection System Division (Pretreatment Program) – 
Permit for wastewater/groundwater discharge to a publicly owned 
treatment works (POTW) 

 SF DPW Bureau of Street Use and Mapping – Excavation Permit. 

 CAL‐OSHA – Permits related to trenchless installation work for 
classification of site. 

 California Department of Transportation (Caltrans) – Encroachment 
Permit 

 All required local city and county permits. 
 

Not applicable. 

Construction Contracting  Construction contracting for the project, consisting of preparation of bid 
package, advertisement for bids, and bid evaluation has been completed. 
The contract was awarded by the SFPUC on 3/8/2011, and the certification 
process is expected to be completed by April or May of 2011. 
 

Not applicable. 

Construction  Construction of the project may begin in April/May 2011.  
 
 

Not applicable. 
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Category  Summary of Completed Work and Key Findings  Existing Data and Studies 

Environmental 
Compliance/Mitigation/Enhan
cement 

All mitigation measures listed in the Mitigation Monitoring and Reporting 
Program will be implemented throughout project construction.  

See San Francisco Planning 
Department, 2010. Cesar Chavez 
Street Sewer System Improvement 
Project MND. January 2010. Case No. 
2009.0276E. 
 

Construction Administration  Construction administration and management activities are currently being 
carried out with the construction of the project. 

Not applicable. 
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Project Timing and Phasing 
This project is a multi‐phased project complex, consisting of the following phases: 

Description of Phase  Timing  Requesting 
Grant 
Funding 

Linkages to other projects that 
must be completed first or that 
are essential to obtain the full 
benefits of the project 

Sewer Improvements – this 
phase is intended to provide 
area‐wide improvements to the 
existing sewer system in the 
Mission District and lower 
Bernal Heights in San Francisco. 
The construction project will 
increase reliability of the 
combined sewer system and 
minimize potential flooding in 
the area.  

April/May 2011 
through April 2013 

Yes  There are no linkages to other 
projects that must be completed 
first. 

Low Impact Design (LID) 
Improvements on Valencia 
Street 

Upon completion 
of sewer 
improvements on 
Valencia Street 

Yes  The sewer improvements must 
be completed first and are 
essential to obtain the full 
benefits of the project. 

 

Work Plan (For work to be conducted after September 1, 2011) 

Task 1: Administration 
The SFPUC will act as lead agency for implementation of the Cesar Chavez Street Flood and Stormwater 
Management Sewer Improvement Project. Project administration activities will include the following:  
 

a. Support for Final Design (i.e. coordination with design consultant, and Bureau of Engineering 
Hydraulics Section) 

b. Public Outreach 
c. Preparation of invoices to DWR 

 
Deliverable(s): 

 Reports, contracts, meetings notes, etc. 

 Project invoices and backup documentation as prepared by contractors and submitted by 
SFPUC.  

Task 2: Labor Compliance Program 
Not applicable. It has been verified with DWR that a Labor Compliance Program is not required for 
Proposition 1E (based on communication with Keith Wallace, Assistant Project Manager of the Division 
of IRWM, Financial Assistance Branch, dated April 5, 2011).  
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Task 3: Reporting 
SFPUC will be responsible for compiling quarterly progress reports and invoices for submittal to DWR. 
Reports will meet generally accepted professional standards for technical reporting and be proofread for 
content, numerical accuracy, spelling and grammar prior submittal to the State.  
 
The Quarterly Reports will explain the status of the project and will include the following information: 
 

 Summary of the work completed for the project during the reporting period  

 Statement of progress compared to the schedule listed in Attachment 5 of this proposal 

 Comparison of actual costs to date to the budget listed in Attachment 4 of this proposal 
 
SFPUC will prepare a Final Project Report documenting implementation of the Program, to be submitted 
to DWR within ninety (90) calendar days of DWR verification that all tasks associated with a project have 
been completed. The Final Project Report will include the following information:  
 

 Description of the actual work done 

 Certification of As‐Built Drawings 

 Final schedule showing actual progress versus planned progress 

 Lessons learned 
 
Deliverable(s): 

 Quarterly Reports and Invoices 

 Final Report 
 
Land Purchase Easement 
Not applicable. The project is located within the City right‐of‐ways.   

Task 4: Assessment and Evaluation 
Not applicable. Assessments and evaluation for this project have been completed. 

Task 5: Final Design 
Final design for the sewer system improvements has been completed. Contingent on the award of the 
full requested grant amount, final design plans and plant palettes for the Valencia Street LID 
Improvements would be developed. 
 
Deliverable(s): 

 Final Design Plans and Specifications for each phase of work 

 Plant Palettes 

Task 6: Environmental Documentation 
Not applicable. All necessary environmental documentation has been completed for this project.  

Task 7: Permitting 
Not applicable. All relevant permits have been secured for this project. 
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Task 8: Construction Contracting 
Not applicable. Construction contracting for the sewer portion of work has been completed and the 
construction contract was awarded on March 8, 2011.  

Task 9: Construction 
The proposed sewer alignment along Cesar Chavez Street would total approximately 6,000 linear feet in 
addition to (1) construction of new junction structures; (2) modification of existing junction structures 
and manholes along the sewer alignment; and (3) construction of new cross‐connections between the 
new and existing sewers. Specific construction activities include:  

Subtask 9.1: Mobilization and Site Preparation 
 All equipment will be mobilized to the site as needed.  

 Prior to the start of construction, the construction boundary and the locations of underground 
utilities would be identified through field survey (potholing) and the use of Underground Service 
Alert.  

 Site preparation includes: installation of temporary streetlights in the sidewalk and removal of 
streetlights in the center median to provide work are for the pipeline installation; setting up of 
temporary staging areas for equipment and material storage; and installation of temporary 
barriers to prevent unauthorized access to the staging area.   

Subtask 9.2: Project Construction 
 Installation of a new 72‐inch to 84‐inch diameter auxiliary sewer beneath Cesar Chavez Street 

between Hampshire Street and San Jose Avenue, west of US‐101.  

 Rehabilitation of the existing sewer under Cesar Chavez Street. The existing brick sewer would 
be rehabilitated by relining. Both the new and existing sewer would continue to carry dry 
weather and wet weather flows, once it has been relined. 

 Replacement of existing sewers along other project area streets with larger diameter pipelines 
to meet the 5‐year storm design standard 

 Contingent on the award of the full requested grant amount, the LID improvements proposed 
for Valencia Street would be constructed. This would include installing stormwater planters that 
will add green landscaping pockets and provide for stormwater management, constructing new 
plazas with permeable pavers and stormwater planting areas, and bioretention integrated into 
bulbouts.  

 Roadway resurfacing after project completion.  

Subtask 9.3: Performance Testing and Demobilization 
 Equipment will be demobilized appropriately and most cost effectively with equipment 

remaining on site only as long as needed. 

 Performance testing will occur as needed during project construction and will also be assessed 
after project completion.   

 City streets will be restored as required to allow for traffic and pedestrian uses, as appropriate.   
 
Deliverable(s): 

 As‐builts 

 Performance testing reports 
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Task 10: Environmental Compliance/Mitigation/Enhancement 
SFPUC will implement the environmental mitigation measures required in the Mitigation Monitoring and 
Reporting Program (MMRP). The required mitigation measures include mitigation measures for 
Aesthetics, Air Quality, Biological Resources, Hazardous Materials, and Cultural Resources. 

Task 11: Construction Administration 
This task invoices administration activities associated with the construction of the Project, including: 

 Coordination with the contractor 

 Change Order requests 

 Payment of contractor invoices 

 Public notification of construction activities 

 Engineering support during construction 

 Construction inspections 

 Oversee project closeout 
 
Deliverable(s): 

 Approved contractor invoices 

 Onsite inspection reports 
 
Additional Project Information 
 

Merits of the building materials and/or 
computational methods that were used for the 
project development 

Hydraulic modeling of the project was conducted using 
SFPUC’s citywide InfoWorks wastewater collection 
system simulation model. The model was initially 
developed in 2005 as part of San Francisco’s Sewer 
System Master Plan and has continuously been 
updated and refined since that time through an 
ongoing process of database development, quality 
control reviews, calibration, and validation.  The model 
is utilized by the SFPUC and the City’s hydraulic 
engineers to analyze the expected performance of 
proposed improvement projects in San Francisco.   

Construction standards that will be used for 
project implementation 

This will follow all applicable State and Federal 
construction and safety standards. 

Data Management and Monitoring 
Deliverables consistent with the IRWM Plan 
Standards and Guidance – Data Management 
Standard 
 

Project performance will be assessed by SFPUC 
through the following monitoring deliverables: 

 Real‐time monitoring of flood complaints through 
the City’s 311 Customer Service Center. 

 Field verification of project performance by SFPUC 
field crew. Data gathered from field verification 
will be managed via the City’s Stormwatch 
mapping showing spatial distribution of complaints 
vs. crew observations.  
 

 


